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SANBAG Agreement No, C09125

TRADE CORRIDORS IMPROVEMENT FUND
PROJECT BASELINE AGREEMENT

PARTIES AND PATE

This Project Baseline Agreement (Agreement) for the South Archibald Ave Grade
Separation, effective on December 3, 2008, is made by and between the
California Transportation Commission (Commission), the California Department
of Transportation (Caltrans), and the San Bemardino Associated Governments
(SANBAG), and the City of Ontario (Project Sponsors), sometimes collectively
referred to as the “Parties”.

RECITAL

Whereas at its April 10, 2008 Meeting the California Transportation Commission
programmed the Trade Corridors Improvement Fund and included in this program
of projects the South Archibald Ave. Grade Separation, the parties are entering
into this Project Baseline Agreement to document the project cost, schedule,
scope and benefits, as detailed on the Project Programming Request Form
attached hereto as Exhibit A, the Draft Project Study Report or Equivalent
attached hereto as Exhibit B, and the Project Benefits Form attached hereto as
Exhibit C, as the baseline for project monitoring by the California Transportation
Commission and its Project Delivery Council. The undersigned Project Sponsor
certifies that the funding sources cited are committed and expected to be
available; the estimated costs represent full project funding; and the scope and
description of benefits is the best estimate possibie.

GENERAL PROVISIONS
The Project Sponsor and Caltrans agree to abide by the following provisions:

To meet the requirements of Government Code Section 8879.23(c)(1), as added
by Proposition 1B, and of Government Code Section 8879.50, as enacted through
implementing legislation in 2007 (Senate Bill 88 and Assembly Bill 193).

To adhere to the provisions of the California Transportation Commission
Resolution TCIP-P-0708-01, “Adoption of Program of Projects for the Trade
Corridors Improvement Fund (TCIF),” dated April 10, 2008.

To adhere to the California Transportation Commission’s Trade Corridors
Improvement Fund Guidelines.

To adhere to the California Transportation Commission’s Accountability
Implementation Plan and Policies, and program and baseline amendment-
processes.

The Sponsoring Agency agrees to secure funds for any additional costs of the
project. Any change to the funding commitments outline in this agreement
requires an amendment.
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To report to the California Transportation Commission on a quarterly basis on the
progress made toward the implementation of the project, including scope, cost
and schedule.

To report to the California Transportation Commission on the progress, on a
quarterly basis, and outcomes, at the end of the environmental phase, of the
environmental process with regard to air quality impacts due to emissions from
diesel or other particulates and related mitigation strategies. Whereas the Bond
Act mandates that the Commission shall allocate TCIF for trade infrastructure
improvements in a manner that places emphasis on projects that improve trade
corridor mobility while reducing emissions of diesel particulate and other
pollutant emissions, the Department of Transportation, the Sponsoring Agency,
and the Corridor Coalition understand and agree that the California Transportation
Commission will only allocate TCIF to projects that can demonstrate compliance
with applicable environmental requirements. If environmental clearance is
conditioned to the implementation of mitigation measures, the sponsoring agency
must commit, in writing, to the implementation of those mitigation measures.

To maintain and make available to the California Transportation Commission
and/or its designated representative, all work related documents, including
engineering and financial data, during the course of the project and retain those
records for four years from the date of the final closeout of the project. Financial
records will be maintained in accordance with Generally Accepted Accounting
Principles.

The California Transportation Commission and/or its designated representative,
has the right to audit the project records, including technical and financial data, of
the Department of Transportation, the Sponsoring Agency, and any
subconsultants at any time during the course of the project and for four years from
the date of the final closeout of the project. Audits will be conducted in
accordance with Generally Accepted Government Auditing Standards.

SPECIFIC PROVISIONS AND CONDITIONS

Project Schedule and Cost
See Project Programming Request Form, attached as Exhibit A.

Project Scope
See Project Study Report/Project Study Report Equivalent, attached as Exhibit B.

Project Scope
See Project Benefits Form, Attached as Exhibit C.

Other Project Specific Provisions and Conditions
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% F Barn«, Jr.

Executive Director
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Approved as to Form by:
Jean-Rene Basle
SANBAG County Counsel
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Exhibit A
- 2008 Project Programming Request

(Project Information)
brons General Instructions

New Project Dmandment (Bxisting Project)
Calians DIsiet]. - EA o0 o | e T BPNO e [re e

200804 |
pion P MPORIRL

Crty of Ontano SCAG

South Archlbald Ave Rallroad Grade Separahon at UPILos Angeles

(n the Clty of Ontano along Alameda ComdorEast, on S Arch:bald Ave at UPILos Angeles |mmed|ate|y norlh of]
Misslon Bivd, construct grade separation (likely highway under rail).

Eot JC e - Implementing Agencyeerras
PA&ED Ontario
PS&E Ontario
Right of Way - _ |Ontario
Constmctlon Ontario

SEBIABVADIHIGIET TV o oy S R R
| Senate: |32

Con resslonal- 43

South Archlbald Avs isa northlsouth comdor south of Los Angeielentano lntemational Airport (ONT) runmng
from SR-60 to ONT and to Ontaric's Foreign Trade Zone No. 50-1 (an extension of the Port of Long Beach's
FTZ NO. 50). it carries an estimated 10,400 vehicles per day (33,500 vpd by 2030), and heavy duty trucks are
estimated to comprise 20 percent of daily traffic. Separating the railroad crossing from South Archibald Ave,
which is a key location along the Alameda Corridor East, will mitigate community impacts of goods movement
and provide more refiable truck access to the logistics complex and the air cargo facilities at ONT.

Project.BaNBTite s s e oM SR IR STl R :
Rallroad grade separations mcrease travel rellabluty on major roadways for both the communlty and truck
traffic, improve air quality, and efiminate potential conflicts between vehicular and train traffic, which all act to
mitigate the impact of freight movement on communities. This grade separation will eliminate gate down tims
totaling 2 hours per day in 2030 and is estimated to reduce 113 daily vehicle hours of delay in 2030.

PrOIBE MDBRIONE S 0 o S iy e T e T L g e TR DA b
Project Study Report Approved NJA
Begin Environmental (PA&ED) Phase 07/01/08
Circulate Draft Environmental Document [Dacament Type [N/A CEQA SE
Draft Project Report 01/01/09
[End Environmental Phase (PA&ED Milestong) 12/31/09
[Begin Design (PS&E) Phase 01/0110
End Design Phase (Ready to List for Advertisement Milestone) 06/30/11
[Begin Right of Way Phase 01/01/10
End Right of Way Phase (Right of Way Cedification Milestone) 06/30/12
[Begin Construction Phase (Contract Award Milestone) 12/01/12
End Construction Phase {Construction Contract Acceptance Milestone) 12/31/14
[Begin Closeout Phase 01/01/15
End Closeout Phase (Closeout Report) 04/30/15
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2008 Project Programming Request
(Funding Information)

atrans Dete: 1171308
[Toaip e gounty e s et b T C PPROTRRE i Y YORE PropetNee s [o oo T (BA )
530 | 08 I [ | 0 I [
F m@ Titi#:. | South Archibald Ave Rafroad Grada Saparstion at UP/Los Angeles
“Existing Total Project Coat
Component Prior 08/08 09/10 10711 11112 12/13 13714+ Total impi Ageney
[EsP (PAsED) [AiiziRi0 :’ﬁ T '.0 B LRl R e i3 AT :L%. 9]
PS&E ! g ofS S R .5« | ) Be R SLEONM BRSO RUAREL O
RAW SUP (CT) ey ‘-:'?" o O ‘ﬂu‘f,o i 3 3
CON SUP {CT) |H3-ag: L T L -
RAN R R
CON s G O 5 w'b %""“ G
ITOTAL AHEEEE0 i G O N
Proposed Total Project Gost _'i
EaP (PALED) |Fiai i1 i 7 IR e | PRt O] S
PSLE , TPER O] a0 1 A 2
RW SUP (CT) [RRRt 10, {!,a?m,, e ) & op R0
CON SUP (CT) [ER¥RERH \t‘f"" 'L:“no ey o e ol Uiy i gl of i
RAW ’ L35 ey D) Sk A A s R O | I AT O e ¥
CON by TR O Rt O) e PETE F AT FBREIX0, io
OTAL A AT T Y ST b ] R : S8 408
[Fund Me.1: | Program Code
Existing Funding
Componant Prior 08/09 0910 1041 11112 12713 1314+ Totsl Funding Aganoy
|E4P (PALED) i LI T Freo o] | S L2 kit N e
PS&E AR DA ol L T T o B
R/W SUP (CT) it A o Bl O $R0TTV5 z i3
CON SUP (CT) 53 B ] P | e, DL T D
RAN T T R 50| i i
CON AT B gl FE ; i EERE T
ITOTAL O RNEEN o] STt -’f'?-:.u FeEfie v T e
Propossd Funding | __Notes
E&P (PALED) 03 ZFolProposed TCIF
Psa&E
R SUP (CT) ARTRD
CON SUP (CT) e
RAW (3"
[CON 7,858 '
TOTAL S g Qlren ad olBicey s e OESIRRS Ol R0 i A
IFund No. 2: | Program Gode
- Bxisting Funding
Component Prior 08/0% 09/10 10711 11412 12/18 13/14+ Total Funding Agenoy
E&P (PAZED) 1 BT ) B S e e T | '6 fi ok ot erlo
IPS&E T BT I Y T i, e SRR ST 0
RIW BUP (CT) Pel ik ol oannlad ot ql It i 0] 333 1050 o i st of iRt LR 30
CON SUP R o e L QIR D ; i A
RAN 3 I LT | IS SN e 1 Ol 0
CON AR O] T A ELe ) PR Ve D ) [ X 50 X
[TOTAL AR A ) Vot MRS 1| S T kAl ; P T ] e ¥
Proposed Funding Notas
|EAP (PALED) 0| Developer impact Fees
Psat R
R/W SUP (CT) ]
[CON SUP (CT) L g
RAN 269 A
coN | 10,862 R
roTAL el R BT B o). 1 0% 10,888 £E, . 5 Bl & 43:931
|Fund Mo. 8: | Pregram Code
Existing Funding
Componant 09/10 10/11 11112 124132 13/14+ Total Funding Ageney
E&P (PARED) B AR P R [ AR ¢ i 1
PSaE Of T P I (di 0
R/W S8UP (CT) K R a0 - AEL. 0
CON SUP (€T) [ B Eoae A e
RW i) S TR of! e o
CON o= e it : .' e ol
ITOTAL B EERE I o S F e 0
Proposed Funding Notes
EaP (PASED) 750] B T 50y San Barnardino County
PSLE 2,000 |Measure |
RAW SUP (CT) Ry
CoN sUP (CT) :
RW 1,077 2L
CON 35,790 ;
ITOTAL A - L hlﬁ' Y7 S A PN h . e I
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Trade Corrider Imprevement Fund

Project Benefits Form
EXHIIT C
Project Titte: South Archibald Ave, Grade Seperation
Project Category: Grade Separation projact (raf)
Proiget Type: Removal of at grads crossing
Qutputs: Ramoval of one ai grade crossing
Quicomes: Quicome

Safety

Viloohy

Throughpul

ReHability

Congastion Reduction

Emissions Reduction

C09125-pc

Eliminate potential accidents with af grade crossings of risl Bnes
FRA necident data show 2 injury collislona in the past 10 years

Reduction of 15 existing dally vehicle hours
Reduction of 113 daily vehicia hours in 2030

Elinination of current gate down time of 1.3 hours per day
Elimination of gate down time of 2.1 hours per day in 2030

Eliminats emergency vehicle dalay Eme up to 5 minules

Eliminats current at grade vehicls queue rate of 162 vehicies per hour per lane
Edminets at grade vehicle queus rata of 523 vehicles per hour per tane in 2030

Estimate emission reductions in fons per day
CO2- 0.06

Nox- 0.00005

PM2.5- 0.00001

ROG- 0.00002



CORRIDOR DELIVERY PLAN

PROJECT DATA SHEET
Railroad Corridor:  UPRR Los Angeles Line ]
Location: Archibald Avenue (between Jurupa Street and Mission Boulevard)
City of Ontario
Project Manager:  City of Ontario
Project Definition:
o Replace the existing at-grade crossing with a roadway underpass under the
existing tracks.
ched —end):

» Deslgn]Enwronmmtal July 2008 — December 2010
ROW: July 2009 — December 2010
o Construction: October 2011 — March 2014

Rai Account Work:

Activity Duration

Flagging January 2012 ~ December 2013
(assume starts 3 months after construction
beging and ends 3 months before
construction ends)

Shoofly Construction and Cutover April 2012 — August 2012
Return to Mainline; Remove Shoofly  December 2013

iect Sponsor’s Estim C Railroad Force unt:

Flagging: $300,000

Track and Signal: $5,683,000 (Temporary crossing & protection)
Federal Funding Ex : No
Railro ntributi ject Sp ding P1

10% of eligible project costs, est:mated by the Pro_lect Sponsar fo be $2,540,000;
actual contribution will be stated in the Construction and Maintenance Agreement



